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Albemarle Emergency 
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Complete

Albemarle Fire Department 04/10/97 8/2/2000 NCAS 6/21/2001 Complete

Bedford County Sheriff's Office 02/03/00 unknown NCAS None Psap will be ready May 1st
Franklin County Communications 
Center 07/31/00 unknown NCAS None Ready to test

City of Galax Police Department 10/26/99 unknown NCAS None Trunks on order no FOC
Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP- Calls will route to Galax

Martinsville/Henry County 911 
Communications Center 10/07/99 1/25/2002 NCAS Yes Live
City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Complete

Christianburg Police Department 
(Montgomery County) 03/08/01 unknown NCAS None Trunks on order no FOC

Roanoke City Communications 
Department 01/16/01 unknown NCAS None Processing new RF data, Deployment mid May

Roanoke County Police Department 02/02/01 unknown NCAS None Processing new RF data, Deployment mid May
Rockbridge County Sheriff's 
Department 03/29/00 7/30/2001 NCAS None Processing new RF data, Deployment mid May

Salem City Police Department 11/30/00 unknown NCAS 3/22/2002 Processing new RF data, Deployment mid May

Shenandoah County Sheriff's Office 07/07/99 N/A NCAS None No Coverage
Buckingham Co 911 None unknown NCAS None No Request
Smyth Co 911 None unknown NCAS None No Request
Wytheville City None unknown NCAS None No Request

Patrick Co 11/7/2001 unknown NCAS None Processing new RF data, Deployment mid May

   Virginia Wireless E-911 Service Board
   Monthly Status Report

US Cellular

Aston Cole
April 2001

CMRS Provider Name:
For period: 
Prepared by:


	Sheet1

